Schedule proposed for semesters 2009B – 2010A is listed below.

Sep 3 - 13	Re-commissioning – SX + DX Prime, SX Bent
Sep 14 - 17	Italy – LBC
Sep 18 – 21	LBTB – LBC
Sep 22 – 23	LBTO – LFBG prep
Sep 24 – Oct 5	LUCIFER commissioning
Oct 6 – 11	SX Direct commissioning
Oct 12 - 13	LBTO science prep
Oct 14 - 17	Arizona – LBC
Oct 18 – 21	OSU/RC – LBC
Oct 22 – 23	LBTO – LFBG prep
Oct 24 – Nov 4	LUCIFER commissioning
Nov 5 - 23	Telescope down for MCS/HBS/PMC upgrade
Nov 24 – Dec 1	SX Direct Commissioning
Dec 2 – 3	LBTO – LFBG prep
Dec 4 – 15	LUCIFER SDT
Dec 16 - 22	LBTB – LUCI 1 (Mountain Lab payback)
Dec 23	LBTO - DD
Dec 24 – 25	Closed
Dec 26 – Jan 3	SX Direct commissioning, LBTO technical & science prep
Jan 4 - 8	Arizona – LUCI 1
Jan 9 – 13	OSU/RC – LUCI 1
Jan 14 – 20	Italy – LUCI 1
Jan 21 – 28	MODS installation & AGw commissioning
Jan 29 – Feb 1	LBTO technical & science prep
Feb 2 – 8	LBTB – LBC + LUCI 1
Feb 9 – 12	AZ – LBC + LUCI 1
Feb 13 – 18	Italy – LBC + LUCI 1
Feb 19 – 24	MODS AGw commissioning
Feb 25 – Mar 5	AGw1 commissioning on DX
Mar 6 – 7	LBTO science prep
Mar 8 – 14	LBTB Science
Mar 15 – 18	OSU/RC Science
Mar 19 – Mar 24	MODS AGw commissioning
Mar 25 – Apr 5	AGw1 commissioning on DX
Apr 6 – 7	LBTO Science prep
Apr 8 – 13	Italy Science
Apr 14 – 17	AZ Science
Apr 18 – 27	AGw1 commissioning on DX
Apr 28 – May 3	MODS AGw commissioning
May 4 - 7	LBTO science prep + binocular TCS commissioning
May 8 – 13	LBTB Science
May 14 – 17	OSU/RC Science
May 19 – 28	AO#1 commissioning
May 29 – Jun 3	MODS commissioning

Jun 4 – 5	LBTO science prep
Jun 6 – 11	LBTB Science
Jun 12 – 17	Italy Science
Jun 18 – Jun 27	AO#1 commissioning
Jun 28 – Jul 4	MODS commissioning

Totals (2 semesters)	All	LUCIFER available (including SDT)	
LBTB	40	36	(includes 7 nights mtn lab payback)
Italy	32	28	
Arizona	20	16	
OSU/RC	20	16	
Total	112	96	

LBTO Science Prep 18 (at 2 nights/observing block)

Science related 130 (compared to half of available nights ~150)

Status as of July, 2010:

AO#1 64 nights left for commissioning – complete in March, 2011
MODS 1 16 nights left for commissioning – complete in Nov, 2010

Long-term Model with ½ time for science through 2011.

AGw#1	Feb – Apr, 2010	
MODS1	Apr – Dec, 2010	
AO Unit#1	May, 2010 – Mar, 2011	
LUCIFER2	Apr – Sep, 2011	
MODS 2	May – Nov, 2011	
Binoc. Gregorian	May - Sep, 2011	[Ready for seeing-limited binocular]
LUCIFER2+AO	Oct, 2011 – Jan, 2012	
AGw#2	Oct – Nov, 2011	
AO Unit#2	Dec, 2011 – Apr, 2012	
LUCIFER 1+AO	May, 2012	
Binocular AO	Jun – Nov, 2012	[Ready for diffraction-limited binocular]