2011B Schedule – V10

Jul 5 – Aug 31	Summer Shutdown
Sep 1 – 17	LBTO Technical (Observatory restart, AO commissioning)
Sep 18 – 19	MODS 1 SV
Sep 20 – 28	OSU/RC Science
Sep 29 – Oct 1	Arizona Science
Oct 2 -6	LBTO Technical[1]
Oct 7 - 11	LBTB Science
Oct 12 – 17	LBTO Technical[2]
Oct 18	LBTO Science Prep
Oct 19 – 23	Italy Science
Oct 24 – 29	LBTB Science
Oct 30 - Nov 4	Arizona Science
Nov 5 - 6	LBTO Technical
Nov 7 – 11	AO SDT
Nov 12	Arizona Science
Nov 13 – 14	LBTO Technical
Nov 15	LBTO Science Prep
Nov 16 – 23	OSU/RC Science
Nov 24 – 29	Italy Science
Nov 30 – Dec 3	Arizona Science
Dec 4	RC Science / LBTO Technical
Dec 5 - 15	LBTO Technical
Dec 16	LBTO Science Prep
Dec 17 – 22	LBTB Science
Dec 23, 25	Director Science
Dec 26 – Jan 2	OSU/RC Science
Jan 3	RC Science / LBTO Technical
Jan 4 – 13	LBTO Technical
Jan 14	LBTO Science Prep
Jan 15 - 20	Italy Science
Jan 21 – 26	Arizona Science
Jan 27 – Feb 1	LBTB Science

[1]Including LUCI 1 restart, testing of non-sidereal tracking.
[2]Including completion of AO 1 commissioning and PISCES integration.