

2010B Schedule – V5

Sep 13 – 21	Telescope & SX (LBC & LUCIFER) Recommissioning
Sep 22 – 27	MODS AGw & MODS commissioning (AO retro)
Sep 28	LBTO Science Prep
Sep 29 – Oct 5	OSU/RC
Oct 6 – 10	Italy
Oct 11 – 16	Arizona (incl. LBTI commissioning)
Oct 17	LBTO Software Commissioning
Oct 18 – 28	AO Commissioning
Oct 29 – 31	LBTO Software Commissioning + Science Prep
Nov 1 – 6	Arizona (incl. LBTI commissioning)
Nov 7 – 12	LBTB
Nov 13	LBTO Software Commissioning
Nov 14 – 20	MODS Commissioning
Nov 21 – 27	AO Commissioning
Nov 28 – 29	LBTO Science Prep
Nov 30 – Dec 4	Italy
Dec 5 – 12	OSU/RC
Dec 13 - 14	LBTO Software Commissioning
Dec 15 – 19	MODS Commissioning
Dec 20 – 23	LBTO RFBG Commissioning
Dec 24 – 25	Closed
Dec 26 – 27	LBTO RFBG Commissioning
Dec 28 – 29	LBTO Science Prep
Dec 30 – Jan 4	LBTB