

## 2011A Schedule – V7

Jan 5 – 10	Arizona Science
Jan 11 – 17	MODS 1 Commissioning
Jan 18 - 24	AO 1 Commissioning contingency
Jan 25 – 27	LBTO Telescope Test & Verification
Jan 28 – 29	LBTO Science Prep
Jan 30 – Feb 3	Italy Science
Feb 4 – 10	OSU/RC Science
Feb 11 – 12	LBTO Telescope Test & Verification
Feb 13 – 21	MODS 1 Commissioning
Feb 22 – 23	LBTO Telescope Test & Verification
Feb 24 – 25	LBTO Science Prep
Feb 26 – Mar 5	LBTB Science
Mar 6 – 8	LBTO Telescope Test & Verification
Mar 9 – 13	Arizona Science
Mar 14 - 15	LBTO Telescope Test & Verification
Mar 16 - 22	MODS 1 Commissioning
Mar 23 - 24	LBTO Telescope Test & Verification
Mar 25 – 26	LBTO Science Prep
Mar 27 – Apr 3	Italy Science
Apr 4 – 11	LBTB Science
Apr 12 – 17	MODS 1 Commissioning
Apr 18 – 19	LBTO Science Prep
Apr 20 - 28	OSU/RC Science
Apr 29 – May 6	Arizona Science
May 7 – 14	LBTB Science
May 15 – 20	LBTO Telescope Test & Verification
May 21	LBTO Science Prep
May 22 – 27	Arizona Science
May 28 – 31	MODS 1 Commissioning & Science Verification
Jun 1 - 8	OSU/RC Science
Jun 9 – 13	PISCES integration / LBTO AO training
Jun 14 – 22	AO 1 Commissioning
Jun 23	LBTO Science Prep
Jun 24 – 30	Italy Science
Jul 1 - 4	LBTO Telescope Test & Verification