

## 2013A Schedule – V5

Feb 1 - 7	LBTO Technical
Feb 8 - 13	OSU/RC Science
Feb 14 - 20	Italy Science
Feb 21 - 22	LBTO Technical
Feb 23 - 28	AZ Science (LBTI)
Mar 1	LBTO Science Prep
Mar 2 - 6	AZ Science
Mar 7 - 14	LBTB Science
Mar 15 - 18	OSU/RC Science
Mar 19 - 20	AZ Science (for record keeping; part of OSU/RC queue)
Mar 21 - 29	LBTO Technical
Mar 30	LBTO Science Prep
Mar 31 - Apr 6	Italy Science
Apr 7 - 13	AZ Science
Apr 14 - 24	LBTB Science
Apr 25 - 29	LBTO Technical
Apr 30	LBTO Science Prep
May 1 - 6	OSU/RC Science
May 7 - 12	Italy Science
May 13	AZ Science
May 14 - 15	RC Science (LBTI)
May 16 - 20	AZ Science (LBTI)
May 21	Director Science
May 22 - 24	LBTO Technical
May 25	LBTO Science Prep
May 26 - Jun 4	LBTB Science
Jun 5 - 10	OSU/RC Science
Jun 11 - 16	Italy Science
Jun 17 - 29	LBTO Technical
Jun 30	LBTO Science Prep
Jul 1 - 7	AZ Science
Jul 8 - 31	LBTO Technical (Summer Shutdown)

LBTO technical nights will be allocated for commissioning of ARGOS lasers when available, as well as LUCI 1 restart after January maintenance work. LBTO staff will work on commissioning of laser tracker collimation, validating new TCS builds, pointing and collimation improvements, and upgrades to binocular TCS. Note that exercising an option for AO+PISCES late in the semester would require further schedule modification.